
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/21/2015

ESTIMATE SUMMARY 11:49:53

CONTID: C20264         ESTIMATE NO: 0005 FINL 2005

PCN: 20264-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAGLE COUNTY BRIDGE MAINT PERCENT TIME:

PROJECT NO: NHPP 0702-347                 

I-70 EAGLE COUNTY BRIDGE MAINT

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 10/21/2015 DATE TIME STARTED 03/23/2015

2180 E. 74TH PLACE DATE LET 02/05/2015 DATE WORK BEGAN 04/13/2015

 DATE AWARDED 02/20/2015 DATE TIME STOPPED 07/13/2015

 DATE CONTRACT EXECUTED 03/17/2015 DATE ACCEPTED 07/13/2015

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED 03/23/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,557,165.04 PARTICIPATING $ $ 55,763.72

AWARD PROJECT AMT: 1,680,515.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 25,207.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

117.71

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

55,763.72

55,763.72

80,971.45

$

$

$

$

1,557,165.04

0.00

1,557,165.04

0.00

1,557,165.04

0.00

0.00

1,557,165.04

0.00

AMOUNT DUE 1,557,165.04 80,971.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 80,971.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

113.0 TIME ALLOW: 6/26/2015 ??:??:??

ORIG TIME ALLOW: 6/19/2015 ??:??:??
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PCN: 20264-BID    ESTIMATE RUN 10/21/2015

PROJECT: NHPP 0702-347                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

110.00000

0010 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

275.00000

0015 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

150.00000

0020 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

300.00000

0025 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

125.00000

0030 Front End Loader (Rubber Tire) 12.000

0.000

203-01590  
 

2,220.0012.000

0.00

12.000

HOUR

185.00000

0035 Laborer 14.000

0.000

203-02330  
 

1,750.0014.000

0.00

14.000

HOUR

125.00000

0040 Aggregate Bag 50.000

0.000

208-00035  
 

1,000.0050.000

0.00

50.000

LF  

20.00000

0045 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,200.002.000

0.00

2.000

EACH

1,600.00000

0050 Erosion Control Supervisor 5.000

0.000

208-00206  
 

3,125.005.000

0.00

5.000

DAY 

625.00000

0055 Wildlife Biologist 42.500

0.500

240-00000  
 

6,450.0043.000

75.00

43.000

HOUR

150.00000
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PCN: 20264-BID    ESTIMATE RUN 10/21/2015

PROJECT: NHPP 0702-347                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Nests 16.500

0.500

240-00010  
 

5,100.0017.000

150.00

17.000

HOUR

300.00000

0065 Netting 2,118.000

0.000

240-00020  
 

21,180.002,118.000

0.00

2,118.000

SY  

10.00000

0070 Hot Mix Asphalt (Patching) (Asphalt) 20.680

2.000

403-00720  
 

7,371.0022.680

650.00

22.680

TON 

325.00000

0075 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

3,500.00000

0080 Mobilization 1.000

0.000

626-00000  
 

285,000.001.000

0.00

1.000

L S 

285,000.00000

0085 Public Information Services 1.000

0.000

626-01000  
 

7,800.001.000

0.00

1.000

L S 

7,800.00000

0090 Epoxy Pavement Marking 10.000

0.000

627-00005  
 

4,250.0010.000

0.00

10.000

GAL 

425.00000

0095 Pavement Marking Paint (Waterborne) 48.000

0.000

627-00011  
 

6,000.0048.000

0.00

48.000

GAL 

125.00000

0100 Preformed Plastic Pavement Marking (Type I)(Inlaid) 217.000

0.000

627-01010  
 

6,293.00217.000

0.00

217.000

SF  

29.00000

0105 *Flagging 657.000

0.000

630-00000  
 

21,024.00657.000

0.00

657.000

HOUR

32.00000

0110 *Traffic Control Inspection 35.000

0.000

630-00007  
 

8,575.0035.000

0.00

35.000

DAY 

245.00000
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PCN: 20264-BID    ESTIMATE RUN 10/21/2015

PROJECT: NHPP 0702-347                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Management 45.000

0.000

630-00012  
 

38,700.0045.000

0.00

45.000

DAY 

860.00000

0120 *Construction Traffic Sign (Panel Size A) 39.600

-3.600

630-80341  
 

2,412.0036.000

-241.20

36.000

EACH

67.00000

0125 *Construction Traffic Sign (Panel Size B) 80.000

0.000

630-80342  
 

5,840.0080.000

0.00

80.000

EACH

73.00000

0130 *Construction Traffic Sign (Panel Size C) 52.000

0.000

630-80343  
 

4,108.0052.000

0.00

52.000

EACH

79.00000

0135 *Portable Message Sign Panel 4.400

-0.400

630-80355  
 

31,600.004.000

-3,160.00

4.000

EACH

7,900.00000

0140 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.400

-0.400

630-80358  
 

9,200.004.000

-920.00

4.000

EACH

2,300.00000

0145 *Drum Channelizing Device 220.000

0.000

630-80360  
 

6,600.00220.000

0.00

220.000

EACH

30.00000

0150 *Portable Traffic Speed Monitor 2.200

-0.200

630-80367  
 

4,400.002.000

-440.00

2.000

EACH

2,200.00000

0155 *Traffic Cone 220.000

0.000

630-80380  
 

4,840.00220.000

0.00

220.000

EACH

22.00000

0160 *Tubular Marker 100.000

0.000

630-80384  
 

2,400.00100.000

0.00

100.000

EACH

24.00000

0165 *Mobile Attenuator 42.000

12.000

630-85041  
 

35,100.0054.000

7,800.00

54.000

DAY 

650.00000
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PCN: 20264-BID    ESTIMATE RUN 10/21/2015

PROJECT: NHPP 0702-347                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Night Work Lighting 1.000

0.000

632-00000  
 

20,500.001.000

0.00

1.000

L S 

20,500.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Partnering 1,300.000

0.000

700-70011  
 

1,300.001,300.000

0.00

1,300.000

F A 

1.00000

0185 F/A Asphalt Pavement Incentive -54,808.930

30,876.770

700-70012  
 

-23,932.16-23,932.160

30,876.77

-23,932.160

F A 

1.00000

0190 F/A Incentive 30,000.000

0.000

700-70014  
 

30,000.0030,000.000

0.00

30,000.000

F A 

1.00000

0195 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Asphalt Cement Cost Adjustment 5,507.500

0.000

700-70019  
 

5,507.505,507.500

0.00

5,507.500

F A 

1.00000

0201 Added Item (Dollar)/ Price Reduction for Over-Weight 
Trucks (HMA)

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0205 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0206 F/A On-The-Job Trainee 320.000

0.000

700-70021  
 

640.00320.000

0.00

320.000

HOUR

2.00000

CAT 569,553.3434,790.57569,553.34CURRENT AMT0200 $ $ $
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PCN: 20264-BID    ESTIMATE RUN 10/21/2015

PROJECT: NHPP 0702-347                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:53

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-09-AE 

0215 *Removal of Asphalt Mat (Planing) (Special) 1,341.700

0.300

202-00246  
 

20,130.001,342.000

4.50

1,342.000

SY  

15.00000

0220 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

215.00000

0225 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

375.00000

0230 Hot Mix Asphalt (Grading SX) (100) 217.520

12.400

403-34801  
 

51,732.00229.920

2,790.00

229.920

TON 

225.00000

0235 Asphalt Cement Performance Grade (PG 64-28) 12.400

0.250

411-03342  
 

11,764.5012.650

232.50

12.650

TON 

930.00000

0240 Emulsified Asphalt (Slow-Setting) 70.000

0.000

411-10255  
 

3,850.0070.000

0.00

70.000

GAL 

55.00000

0245 Waterproofing (Membrane) 409.000

0.000

515-00120  
 

5,726.00409.000

0.00

409.000

SY  

14.00000

0250 Concrete (Patching) (Polymer) 0.000

0.000

601-06020  
 

0.000.000

0.00

0.000

CY  

2,085.00000

0255 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

32.00000

0260 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 93,202.503,027.0093,202.50CURRENT AMT0300 $ $ $
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PCN: 20264-BID    ESTIMATE RUN 10/21/2015

PROJECT: NHPP 0702-347                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:53

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-09-AH 

0265 *Removal of Asphalt Mat (Planing) (Special) 1,341.700

0.300

202-00246  
 

20,130.001,342.000

4.50

1,342.000

SY  

15.00000

0270 Removal of Portions of Present Structure (Class 2) 10.800

0.200

202-00453  
 

2,365.0011.000

43.00

11.000

SY  

215.00000

0275 Removal of Portions of Present Structure (Class 3) 0.370

0.630

202-00460  
 

375.001.000

236.25

1.000

SY  

375.00000

0280 Hot Mix Asphalt (Grading SX) (100) 198.070

10.900

403-34801  
 

47,018.25208.970

2,452.50

208.970

TON 

225.00000

0285 Asphalt Cement Performance Grade (PG 64-28) 11.300

0.190

411-03342  
 

10,685.7011.490

176.70

11.490

TON 

930.00000

0290 Waterproofing (Membrane) 408.000

0.000

515-00120  
 

5,712.00408.000

0.00

408.000

SY  

14.00000

0295 Concrete (Patching) (Polymer) 1.440

0.000

601-06020  
 

3,002.401.440

0.00

1.440

CY  

2,085.00000

0300 Galvanic Anodes 53.000

0.000

601-51005  
 

1,696.0053.000

0.00

53.000

EACH

32.00000

0305 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 90,984.352,912.9590,984.35CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-09-AI 

0310 *Removal of Asphalt Mat (Planing) (Special) 1,341.700

0.300

202-00246  
 

20,130.001,342.000

4.50

1,342.000

SY  

15.00000
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PCN: 20264-BID    ESTIMATE RUN 10/21/2015

PROJECT: NHPP 0702-347                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:53

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-09-AI 

0315 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

215.00000

0320 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

375.00000

0325 Hot Mix Asphalt (Grading SX) (100) 212.630

12.020

403-34801  
 

50,546.25224.650

2,704.50

224.650

TON 

225.00000

0330 Asphalt Cement Performance Grade (PG 64-28) 12.140

0.220

411-03342  
 

11,494.8012.360

204.60

12.360

TON 

930.00000

0335 Emulsified Asphalt (Slow-Setting) 70.000

0.000

411-10255  
 

3,850.0070.000

0.00

70.000

GAL 

55.00000

0340 Waterproofing (Membrane) 408.000

0.000

515-00120  
 

5,712.00408.000

0.00

408.000

SY  

14.00000

0345 Concrete (Patching) (Polymer) 0.000

0.000

601-06020  
 

0.000.000

0.00

0.000

CY  

2,085.00000

0350 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

32.00000

0355 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

0700 F/A F/A Void Repair 8,788.000

0.000

700-70034  
 

8,788.008,788.000

0.00

8,788.000

F A 

1.00000

CAT 100,521.052,913.60100,521.05CURRENT AMT0302 $ $ $
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PCN: 20264-BID    ESTIMATE RUN 10/21/2015

PROJECT: NHPP 0702-347                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:53

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-10-R 

0360 *Removal of Asphalt Mat (Planing) (Special) 1,188.000

0.000

202-00246  
 

17,820.001,188.000

0.00

1,188.000

SY  

15.00000

0365 Removal of Portions of Present Structure (Class 2) 7.000

0.000

202-00453  
 

1,505.007.000

0.00

7.000

SY  

215.00000

0370 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

375.00000

0375 Removal of Expansion Device 84.000

0.000

202-00504  
 

7,140.0084.000

0.00

84.000

LF  

85.00000

0380 Hot Mix Asphalt (Grading SX) (100) 221.780

1.920

403-34801  
 

50,332.50223.700

432.00

223.700

TON 

225.00000

0385 Asphalt Cement Performance Grade (PG 64-28) 12.660

-0.360

411-03342  
 

11,439.0012.300

-334.80

12.300

TON 

930.00000

0390 Emulsified Asphalt (Slow-Setting) 31.000

0.000

411-10255  
 

1,705.0031.000

0.00

31.000

GAL 

55.00000

0395 Waterproofing (Membrane) 672.000

0.000

515-00120  
 

9,408.00672.000

0.00

672.000

SY  

14.00000

0400 Bridge Compression Joint Sealer 84.000

0.000

518-00000  
 

18,060.0084.000

0.00

84.000

LF  

215.00000

0405 Concrete (Patching) (Polymer) 0.870

0.000

601-06020  
 

1,813.950.870

0.00

0.870

CY  

2,085.00000

0410 Galvanic Anodes 5.000

0.000

601-51005  
 

160.005.000

0.00

5.000

EACH

32.00000
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PCN: 20264-BID    ESTIMATE RUN 10/21/2015

PROJECT: NHPP 0702-347                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:53

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-10-R 

0415 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 119,383.4597.20119,383.45CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE F-10-T 

0420 *Removal of Asphalt Mat (Planing) (Special) 3,051.700

0.300

202-00246  
 

45,780.003,052.000

4.50

3,052.000

SY  

15.00000

0425 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

215.00000

0430 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

375.00000

0435 Hot Mix Asphalt (Grading SX) (100) 264.000

15.140

403-34801  
 

62,806.50279.140

3,406.50

279.140

TON 

225.00000

0440 Asphalt Cement Performance Grade (PG 64-28) 15.000

0.350

411-03342  
 

14,275.5015.350

325.50

15.350

TON 

930.00000

0445 Emulsified Asphalt (Slow-Setting) 106.000

0.000

411-10255  
 

5,830.00106.000

0.00

106.000

GAL 

55.00000

0450 Waterproofing (Membrane) 653.000

0.000

515-00120  
 

9,142.00653.000

0.00

653.000

SY  

14.00000

0455 Concrete (Patching) (Polymer) 0.000

0.000

601-06020  
 

0.000.000

0.00

0.000

CY  

2,085.00000

0460 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

32.00000
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PCN: 20264-BID    ESTIMATE RUN 10/21/2015

PROJECT: NHPP 0702-347                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:53

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE F-10-T 

0465 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 137,834.003,736.50137,834.00CURRENT AMT0304 $ $ $

CAT NO0307 STRUCTURE F-11-AF 

0470 *Removal of Asphalt Mat (Planing) (Special) 3,829.400

0.600

202-00246  
 

57,450.003,830.000

9.00

3,830.000

SY  

15.00000

0475 Removal of Portions of Present Structure (Class 2) 92.930

0.070

202-00453  
 

19,995.0093.000

15.05

93.000

SY  

215.00000

0480 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

375.00000

0485 Removal of Expansion Device 193.000

0.000

202-00504  
 

16,405.00193.000

0.00

193.000

LF  

85.00000

0490 Hot Mix Asphalt (Grading SX) (100) 389.360

22.230

403-34801  
 

92,607.75411.590

5,001.75

411.590

TON 

225.00000

0495 Asphalt Cement Performance Grade (PG 64-28) 22.230

0.410

411-03342  
 

21,055.2022.640

381.30

22.640

TON 

930.00000

0500 Emulsified Asphalt (Slow-Setting) 100.000

0.000

411-10255  
 

5,500.00100.000

0.00

100.000

GAL 

55.00000

0505 Waterproofing (Membrane) 1,127.400

0.600

515-00120  
 

15,792.001,128.000

8.40

1,128.000

SY  

14.00000

0510 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

225.00000
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PCN: 20264-BID    ESTIMATE RUN 10/21/2015

PROJECT: NHPP 0702-347                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:53

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE F-11-AF 

0511 Br Expan Joint (Asphaultic Plug) 193.000

0.000

518-01001  
 

45,355.00193.000

0.00

193.000

LF  

235.00000

0515 Concrete (Patching) (Polymer) 5.900

0.000

601-06020  
 

12,301.505.900

0.00

5.900

CY  

2,085.00000

0520 Galvanic Anodes 298.000

0.000

601-51005  
 

9,536.00298.000

0.00

298.000

EACH

32.00000

0525 Reinforcing Steel (Epoxy Coated) 40.000

0.000

602-00020  
 

120.0040.000

0.00

40.000

LB  

3.00000

CAT 296,117.455,415.50296,117.45CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURE F-11-V 

0530 *Removal of Asphalt Mat (Planing) (Special) 1,182.800

0.200

202-00246  
 

17,745.001,183.000

3.00

1,183.000

SY  

15.00000

0535 Removal of Portions of Present Structure (Class 2) 85.900

0.000

202-00453  
 

18,468.5085.900

0.00

85.900

SY  

215.00000

0540 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

375.00000

0545 Hot Mix Asphalt (Grading SX) (100) 209.400

12.000

403-34801  
 

49,815.00221.400

2,700.00

221.400

TON 

225.00000

0550 Asphalt Cement Performance Grade (PG 64-28) 12.000

0.180

411-03342  
 

11,327.4012.180

167.40

12.180

TON 

930.00000

0555 Emulsified Asphalt (Slow-Setting) 44.000

0.000

411-10255  
 

2,420.0044.000

0.00

44.000

GAL 

55.00000
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PCN: 20264-BID    ESTIMATE RUN 10/21/2015

PROJECT: NHPP 0702-347                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:53

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE F-11-V 

0560 Waterproofing (Membrane) 307.000

0.000

515-00120  
 

4,298.00307.000

0.00

307.000

SY  

14.00000

0565 Sawing and Sealing Bridge Joint 242.000

0.000

518-03000  
 

6,050.00242.000

0.00

242.000

LF  

25.00000

0570 Concrete (Patching) (Polymer) 5.800

0.000

601-06020  
 

12,093.005.800

0.00

5.800

CY  

2,085.00000

0575 Galvanic Anodes 161.000

0.000

601-51005  
 

5,152.00161.000

0.00

161.000

EACH

32.00000

0580 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 127,368.902,870.40127,368.90CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0590 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

CAT 22,200.000.0022,200.00CURRENT AMT0400 $ $ $

$ 1,557,165.0455,763.72$1,557,165.04$CURRENT AMTPROJECT TOTAL


